

GENIVI Demo Platform (G.D.P.)

Delivery

Roadmap v1.2

Approved date: March 2nd 2016

Author: GDP Delivery Team

Contact: [Agustin Benito Bethencourt](#)



GENIVI®


Goals

- 1.- YOCTO GDP synchronization with Baseline.
 - 9.0 (Kronos) - Epic [GDP-8](#)
 - 10.0 (Leviathan) - Epic [GDP-23](#).
 - CI system for YOCTO GDP - Epic [GDP-10](#)
 - Targets GDP-ivi9: QEMU, Renesas Porter (for 14th AMM), Renesas Silk, RPi2 and Intel Minnowboard Max.
- 2.- Maintenance, Code Governance, and Community Support - Epic [GDP-11](#)
 - 14th AMM Hands on - Task [GDP-25](#)
 - GDP Project Management, Planning and Roadmap Definition Support - Epic [GDP-11](#)
labels *gdp + roadmap*
- 3.- Lifecycle subsystem integration analysis - Task [GDP-27](#)
- Other requests:
 - 4.- Lifecycle development towards integration into GDP - Epic [GDP-7](#)
 - 5.- FSA integration into GDP. - Task [GDP-15](#)
 - Support developers.
 - 6.- Baserock GDP synchronization with Baseline - Epic [GDP-24](#)
 - Works towards a Continuous Delivery approach - Epic [GDP-24](#) and Epic [GDP-10](#)

Goals are prioritized



GDP Maintenance Roadmap



Considerations

- At this point, we expect to release:
 - A QEMU image of GDP-ivi9 on March 8th 2016.
 - A GDP image of the target boards during March up to April 5th
- We would like to start the analysis of GDP-ivi10 before AMM. No commitment at this point.
- The remain Lifecycle integration into GDP work has been estimated in 1 eng. during 2 months.
- The current roadmap until 14th AMM assumes that we will focus 100% of the team into releasing GDP-ivi9
- Codethink is contributing to GDP by creating a Continuous delivery walking skeleton in order to automate key maintenance/delivery activities.
 - The plan is to provide simple automated acceptance tests to those who are willing to contribute code into GDP for 14th AMM.
- The diagram is orientative. Deadlines should be reflected in JIRA cards when the confidence is high.
- Roadmap approved at the GDP Call on Jan 20th 2016 after discussion at the “project” mailing list



Further information

- Very cool but... show me the code
 - [GDP](#) on GENIVI git.
- Do you follow the GDP Delivery Team work closely/on demand?
 - GDP Delivery [Kanban](#).
- Do you follow the GDP Delivery Team work on regular basis?
 - [GDP delivery report](#).
- Interested in analysing our progress or occasional follow up?
 - GDP Delivery analysis [dashboard](#).
 - Work in Progress ([WIP](#)).
- Interested in how do we work, reports and meetings? Really?
 - GDP delivery [management](#).



Contact GDP Maintenance team

- Contact

- IRC (freenode): #automotive Nicks: jonathanmaw, CTtpollard, toscalix and pedroalvarez
- GENIVI mailing lists like genivi-projects@lists.genivi.org

- Team

- [Jonathan Maw](#): developer
- [Tom Pollard](#): developer
- [Agustín Benito Bethencourt](#): management
- The team is being supported by [Pedro Álvarez](#) in the tools/process area (towards cont. delivery).



Changelog

- v1.2 Approved March 2nd 2016
 - Goals: modified the target section including reference to:
 - Renesas Porter for 14th AMM
 - Renesas Silk
 - Modified/added Delivery where Maintenance
- v1.1 Proposal Mon Feb 15th 2015 (not approved)
 - Modified the diagram to better adjust boxes to dates in GDP (GDP-8) Epic. No changes in deadlines.
 - Considerations
 - Included RPi2 and Porter instead of Koelsch/Silk as target board.
 - Changed labels for Roadmap to *gdp+roadmap* instead of *gdp+management*
- v1.0 Approved Jan 20th 2016
 - Approved at GDP Call on Jan 20th. Changed title.
 - Reflected the approval in Considerations section.



GENIVI Demo Platform (G.D.P.)

Delivery

Roadmap v1.2



GENIVI®